






























Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA  Design  ROW  Const. 

Project Name	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Alafaya Tr (Avalon Park Bv to Mark Twain Bv)										
5062 Right-of-Way Acquisition										
5062 Construction										
All American Bv (Edgewater Dr to Forest City Rd)										
3097 Right-of-Way Acquisition										
3097 Construction										
Apopka Vineland Rd (AD Mims Rd to Clarcona-Ocoee Rd)										
New CIP RCA Study										
New CIP Final Design										
New CIP Right-of-Way Acquisition										
New CIP Construction (Future Phase)										
Boggy Creek Rd (Orange County Line to SR 417)										
5085 Final Design										
5085 Right-of-Way Acquisition										
5085 Construction										
Clarcona-Ocoee Rd (Clark Rd to Hiawasse Rd)										
3038 Construction										
Clarcona-Ocoee Rd (SR 429 to Clark Rd)										
3038 Right-of-Way Acquisition										
3038 Construction										
CR 535 (Magnolia Park Ct to SR 429)										
5066 Right-of-Way Acquisition										
5066 Construction										
Dean Rd (University Bv to McCulloch Rd)										
3071 RCA Study										
3071 Final Design										
3071 Right-of-Way Acquisition										
3071 Construction										
Destination Py (West of Shingle Cr to East of Shingle Cr)										
5089 Construction										
Destination Py (Tradeshov Bv to East of Lake Cay)										
5089 Construction										
Destination Py (East of Shingle Ck to John Young Py)										
5089 Construction										
Econlockhatchee Tr (SR 408 to SR 50)										
5024 Right-of-Way Acquisition										
5024 Construction										
Econlockhatchee Tr (Lake Underhill Rd to SR 408)										
5024 Right-of-Way Acquisition										
5024 Construction										
Econlockhatchee Tr (SR 50 to University Bv)										
5073 RCA Study										
5073 Final Design										
5073 Right-of-Way Acquisition										
5073 Construction										

Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA  Design  ROW  Const. 

Project Name	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Econlockhatchee Tr (Curry Ford Rd to Lake Underhill Rd)										
2942 RCA Study										
2942 Final Design										
2942 Right-of-Way Acquisition										
2942 Construction (Future Phase)										
Edgewater Dr (Clarcona-Ocoee Rd to Pine Hills Rd)										
5023 Right-of-Way Acquisition										
5023 Construction										
Fenton Av (Palm Py to Apopka-Vineland Rd)										
New CIP Construction										
Ficquette Rd (South of Overstreet Rd to South of Fossick Rd)										
5067 Construction										
Holden Av (John young Py to Orange Blossom Tr)										
3045 Final Design										
3045 Right-of-Way Acquisition										
3045 Construction										
International Dr (South Westwood Bv to North Westwood Bv)										
5107 Construction										
International Dr Transit (Intermodal Center to Sand Lake Rd)										
5070 Final Design										
John Young Py (SR 528 to Florida's Turnpike)										
5001 Construction										
John Young Py / Sand Lake Rd Interchange										
5001 Design										
5001 Construction										
Kennedy Bv (Forest City Rd to Wymore Rd)										
3096 Final Design										
3096 Right-of-Way Acquisition										
3096 Construction (Future Phase)										
Lake Destiny Dr Ext (Lee Rd to Kennedy Bv)										
5104 Final Design										
5104 Right-of-Way Acquisition										
5104 Construction										
Lake Underhill Rd (Goldenrod Rd to Chickasaw Tr)										
5057 Construction										
Lake Underhill Rd (Chickasaw Tr to Rouse Rd)										
5090 Final Design										
5090 Right-of-Way Acquisition										
5090 Construction										
Narcoossee Rd (Boggy Creek Rd to SR 417)										
5101 Construction										
Pine Hills Rd Ext (Beggs Rd to Orange Blossom Tr)										
5072 Final Design										
5072 Right-of-Way Acquisition										
5072 Construction										

Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA  Design  ROW  Const. 

Project Name	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Richard Crotty Py (SR 436 to Harrell Rd)										
2752 Final Design						Design				
2752 Right-of-Way Acquisition						ROW	ROW	ROW	ROW	
2752 Construction									Const.	Const.
Richard Crotty Py (Harrell Rd to Dean Rd)										
2752 Final Design						Design				
2752 Right-of-Way Acquisition						ROW	ROW	ROW	ROW	
2752 Construction									Const.	Const.
Rouse Rd (Lake Underhill Rd to SR 50)										
3018 Construction					Const.	Const.	Const.	Const.	Const.	
Sand Lake Rd (Presidents Dr to Orange Blossom Tr)										
5102 Construction					Const.	Const.	Const.	Const.	Const.	
Taft Vineland Rd (Central Florida Py to John Young Py)										
5110 Construction					Const.	Const.	Const.	Const.	Const.	
Taft-Vineland Rd (Orange Blossom Tr to Orange Av)										
3037 Final Design										
3037 Right-of-Way Acquisition						ROW	ROW	ROW	ROW	
3037 Construction									Const.	Const.
Texas Av (Oak Ridge Rd to Holden Av)										
5027 Final Design										
5027 Right-of-Way Acquisition										
5027 Construction									Const.	Const.
Valencia College Ln (SR 417 to Econlockhatchee Tr)										
5029 Right-of-Way Acquisition										
5029 Construction									Const.	Const.
Valencia College Ln (Goldenrod Rd to SR 417)										
5029 Final Design										
5029 Right-of-Way Acquisition										
5029 Construction									Const.	Const.
Wetherbee Rd (West of Florida's Turnpike to Orange Av)										
5111 Final Design										
5111 Right-of-Way Acquisition										
5111 Construction									Const.	Const.
Wildwood Av (International Dr to Palm Py)										
5091 Construction									Const.	Const.
Woodbury Rd (SR 50 to Challenger Py)										
5059 Construction									Const.	Const.
Woodbury Rd (Lake Underhill Rd to SR 50)										
5059 RCA Study										
5059 Final Design										
5059 Right-of-Way Acquisition										
5059 Construction									Const.	Const.

Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA Design ROW Const.

	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
PARTNERSHIP PROJECTS										
Alafaya Tr (Avalon Park Bv to Mark Twain Bv)										
5062 Right-of-Way Acquisition										
5062 Construction										
Apopka Vineland Rd (AD Mims Rd to Clarcona-Ocoee Rd)										
New CIP RCA Study										
New CIP Final Design										
New CIP Right-of-Way Acquisition										
New CIP Construction (Future Phase)										
Boggy Creek Rd (SR 417 Greenway to Weatherbee Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Boggy Creek DRI Rd F (Osceola CL to Wyndham Lakes Bv)										
TBA Right-of-Way Acquisition										
TBA Construction										
Chuluota Rd (SR 50 to Seminole CL)										
TBA Right-of-Way Acquisition										
TBA Construction										
Clarcona Rd (Clarcona-Ocoee Keen Rd)										
TBA Construction										
CR 545 (Carrage Point to N of Hickory Hammock) PH I										
TBA Right-of-Way Acquisition										
TBA Construction										
CR 545 (N of Hickory Hammock to S of FL Turnpike) PH II										
TBA Right-of-Way Acquisition										
TBA Construction										
CR 545 (S of FL Turnpike to SR 50) PH III										
TBA Right-of-Way Acquisition										
TBA Construction										
Fenton Av (Palm Py to Apopka-Vineland Rd)										
New CIP Construction										
Ficquette Rd (South of CR 535 to CR535)										
5066 Construction										
Ficquette Rd (South of Overstreet Rd to South of Fossick Rd)										
5067 Construction										
Ft Christmas Rd (Lake Pickett Rd to SR 50)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Hartwood March Rd (Lake CL to Avalon Rd)										
TBA Right-of-Way Acquisition										
TBA Construction										
Horizon Bv (Lake CL to Summerlake Rd)										
TBA Right-of-Way Acquisition										
TBA Construction										
New Independence Py Seg M (Avalon Rd to Tiny Rd Ext)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										







Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA  Design  ROW  Const. 

PARTNERSHIP PROJECTS	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
New Independence Py (Valencia Py to Avalon Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
International Dr (South Westwood Bv to North Westwood Bv)										
5107 Construction										
International Dr Ext (SR 535 to World Center Dr)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
John Young Py / Sand Lake Rd Interchange										
5001 Final Design										
5001 Construction										
Kirkman Rd Ext. (Destination Py to Sand Lake Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Lake St (Apopka Vineland Rd to East Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Lake Bryan Beach Bv (SR 535 to Westwood Bv Ext.)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Lake Destiny Dr Ext. (Lee Rd to Kennedy Bv)										
5104 Final Design										
5104 Right-of-Way Acquisition										
5104 Construction										
Lake Pickett Rd (Chuluota Rd to Ft Christmas Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Lake Pickett Rd (SR 50 to Chuluota Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Little River School Rd (SR 50 to Chuluota Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Mt Plymouth Rd (Kelly Park Rd to Lake CL)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Ocoee-Apopka Rd (Silverstar Rd to Clarcona-Ocoee Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										

Orange County, Florida
Public Works Department's 10-Year Roadway Program
 (by Fiscal Year)

RCA  Design  ROW  Const. 

PARTNERSHIP PROJECTS	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021
Orange Av (Osceola CL to Town Center Bv)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Pine Hills Rd Ext (Metro West Bv to Old Winter Garden Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Plymouth Sorrento Rd (US 441 to Ponca Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Poinciana Bv (Osceola CL to International Dr Ext.)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Reams Rd (Lake Hancock Rd to Village Lake Rd)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Regency Village Dr (Lake St to Wildwood Av)										
TBA Final Design										
TBA Right-of-Way Acquisition										
TBA Construction										
Richard Crotty Py (SR 436 to Harrell Rd)										
2752 Final Design										
2752 Right-of-Way Acquisition										
2752 Construction										
Richard Crotty Py (Harrell Rd to Dean Rd)										
2752 Final Design										
2752 Right-of-Way Acquisition										
2752 Construction										
Schofield Rd (Lake CL to Avalon Rd)										
TBA Right-of-Way Acquisition										
TBA Construction										
Seidel Rd (Lake CL to Avalon Rd)										
TBA Right-of-Way Acquisition										
TBA Construction										
Valencia Py (Old YMCA Rd to New Independence Py)										
TBA Right-of-Way Acquisition										
TBA Construction										
Vineland Av (1800' N of SR 535 for 3500')										
TBA Final Design										
TBA Construction										
Woodbury Rd (Lake Underhill Rd to SR 50)										
TBA RCA Study										
TBA Final Design										
Wildwood Av (International Dr to Palm Py)										
5091 Construction				